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Abstract 
The integration of risk management in major projects within the construction and oil 
and gas industries has never been more significant especially as these projects are 
becoming larger and more complex. The increased requirement for risk to be 
efficiently managed is also supported by the inflated amount of legislation in this 
area, mainly due to incidents like the Piper Alpha installation in 1988. Hence risk 
management is developing into a multifarious process which needs continual update 
throughout the project’s life. 
Even though the legislation has expanded, there is still no standardisation to which 
the firms are to perform risk management. Therefore, improvements to the 
techniques that are used are possible and necessary. Current methods are too 
conservative resulting in substantial costs and less understanding about the risks 
themselves. Therefore, more detailed risk management techniques are imperative. 
This thesis determines the five steps of risk management which are essential to 
achieve a controlled risk environment. The research involves an in-depth 
questionnaire canvassing the largest companies within the construction and the oil 
and gas industries in the UK, who are constantly involved with major projects. The 
questionnaire ascertains important information which will assist companies in 
selecting the most pertinent and successful techniques for each of the five steps. A 
case study from the oil industry is introduced and proposals are made to improve the 
quantitative risk analysis methodology. This, in turn, will aid the decision making 
process when confronted with technical risks and will ultimately produce a more 
controlled risk environment. In addition, valuable information will be gained due to a 
better understanding of the risks as well as maximising profits. 
A new risk analysis method is subsequently derived which is based on the use of the 
@RISK package. It is intended that the results of this thesis will be incorporated in 
future risk analyses. 
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